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ESTIMATE RUN 08/02/2007

ESTIMATE SUMMARY 10:14:21

CONTID: C16034         ESTIMATE NO: 0004 PROG 2005

PCN: 16034-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 24.9 KV SERVICE PERCENT TIME:

PROJECT NO: IM 0703-319                   

EJMT 24.9 KV SERVICE

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

GECO/KIMSEY LLC dba GUARANTEE ELECTRICAL CONTRACTING PAY PERIOD ENDING 08/02/2007 DATE TIME STARTED 04/02/2007

21250 EAST 31ST CIRCLE DATE LET 01/25/2007 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 02/06/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED

AURORA CO 80011     303 373 2400 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 652,240.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 542,660.97 NON-PARTICIPATING 101,633.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-5,264.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -605.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

61.64%

250,204.35

101,633.53

96,368.79

95,763.47

$

$

$

$

0.00

402,036.41

402,036.41

1,754.92

403,791.33

-8,139.91

0.00

395,651.42

0.00

AMOUNT DUE 395,651.42 95,763.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,763.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

7.0
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PCN: 16034-BID    ESTIMATE RUN 08/02/2007

PROJECT: IM 0703-319                   ESTIMATE NO: 0004 10:14:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

19,964.00000 0.000 0.00

202-00000  
 

0010 REMOVAL OF PIPE 40.000 40.000

LF  0.000 0.00

20.80000 40.000 832.00

202-00035  
 

0015 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

400.80000 1.000 400.80

202-00037  
 

0020 SAWING ASPHALT MATERIAL (6 INCH) 700.000 207.000

LF  0.000 0.00

2.30000 207.000 476.10

202-05026  
 

0025 UNCLASSIFIED EXCAVATION 220.000 133.000

CY  45.000 3,081.60

68.48000 178.000 12,189.44

203-00000  
 

0030 POTHOLING 16.000 4.000

HOUR 0.000 0.00

197.62000 4.000 790.48

203-01597  
 

0035 STRUCTURE BACKFILL (CLASS 1) 200.000 0.000

CY  0.000 0.00

29.11000 0.000 0.00

206-00100  
 

0040 BED COURSE MATERIAL 0.000 0.000

CY  0.000 0.00

24.62000 0.000 0.00

206-01000  
 

0045 EROSION LOG (12 INCH) 107.000 107.000

LF  0.000 0.00

18.33000 107.000 1,961.31

208-00002  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

650.80000 0.000 0.00

208-00045  
 

0055 SEEDING (NATIVE) 0.250 0.000

ACRE 0.000 0.00

1,752.00000 0.000 0.00

212-00006  
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PCN: 16034-BID    ESTIMATE RUN 08/02/2007

PROJECT: IM 0703-319                   ESTIMATE NO: 0004 10:14:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.250 0.000

ACRE 0.000 0.00

2,952.00000 0.000 0.00

212-00032  
 

0065 MULCHING (WEED FREE HAY) 0.250 0.000

ACRE 0.000 0.00

1,652.00000 0.000 0.00

213-00002  
 

0070 MULCH TACKIFIER 30.000 0.000

LB  0.000 0.00

12.03000 0.000 0.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 70.000 0.000

CY  0.000 0.00

22.44000 0.000 0.00

304-06007  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

SY  69.000 5,575.20

80.80000 69.000 5,575.20

403-00721  
 

0085 CONCRETE CLASS B (MISCELLANEOUS) 0.000 0.000

CY  0.000 0.00

80.80000 0.000 0.00

601-01025  
 

0090 30 INCH STEEL END SECTION 2.000 1.000

EACH 1.000 400.80

400.80000 2.000 801.60

603-30030  
 

0095 24 INCH PLASTIC PIPE 70.000 40.000

LF  30.000 1,074.00

35.80000 70.000 2,506.00

603-50024  
 

0100 MANHOLE RING AND COVER 23.000 13.000

EACH 9.000 41,778.00

4,642.00000 22.000 102,124.00

604-50200  
 

0105 4 INCH ELECTRICAL CONDUIT 650.000 188.800

LF  270.000 18,775.80

69.54000 458.800 31,904.95

613-00400  
 

0110 DIRECT-BURIAL CABLE 8,700.000 0.000

LF  0.000 0.00

7.54000 0.000 0.00

613-05000  
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PCN: 16034-BID    ESTIMATE RUN 08/02/2007

PROJECT: IM 0703-319                   ESTIMATE NO: 0004 10:14:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WIRING 1.000 0.800

L S 0.150 20,262.00

135,080.00000 0.950 128,326.00

613-10000  
 

0115 MATERIAL ALLOWANCE WIRE 0.200

L S -0.150 -5,264.74

35,098.28000 0.050 1,754.91

0120 MOBILIZATION 1.000 0.985

L S 0.000 0.00

50,000.00000 0.985 49,250.00

626-00000  
 

0125 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0130 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 960.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0145 F/A ELECTRIC SERVICE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0150 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0155 F/A TRAFFIC CONTROL FOR INSTALLATION 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70492  
 

0200 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000 1,434.000

LF  16.000 281.76

17.61000 1,450.000 25,534.50

613-01400  
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PCN: 16034-BID    ESTIMATE RUN 08/02/2007

PROJECT: IM 0703-319                   ESTIMATE NO: 0004 10:14:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 MANHOLE SPECIAL 2.000 2.000

EACH 0.000 0.00

7,453.33000 2.000 14,906.66

604-39000  
 

0202 STRUCTURE BACKFILL (FLOW-FILL) 150.000 122.200

CY  0.000 0.00

115.00000 122.200 14,053.00

206-00065  
 

0203 ADDED ITEM (LUMP SUM)/ REPLACE ELECTRICAL WIRING IN 
EAST  BUILDING OF EJMT

1.000 0.000

L S 1.000 10,404.37

10,404.37000 1.000 10,404.37

900-00014  
 

CAT 0200 $96,368.79 403,791.32CURRENT AMT 652,240.76 $$

PROJECT TOTAL 96,368.79 $ 403,791.32CURRENT AMT 652,240.76 $$


